



RFP 18637 Attachment 7 – Proposed Project Schedule

Aug. 2 – RFP released to proposers.

10 a.m. Aug. 15 – Pre-RFP conference and tour of similar office, 406 30th St., S.E., Ruskin, FL

1 p.m. Aug. 19 – Cutoff for RFP questions. All questions should be emailed to romeroev@hillsboroughcounty.org

3 p.m., Sept. 4 – Proposals due. County Center, Tampa, FL. Please see RFP for further details.

10 a.m., Sept. 9 – RFP Evaluation Committee to discuss and rank proposals. 14th Floor, County Center, Tampa, FL

9:30 a.m., Sept. 16 – RFP Evaluation Committee to hear short-listed presentations and rank Proposers. 14th Floor, County Center, Tampa, FL.

Sept. 30 - Contract executed and Notice to Proceed with Design issued.

Nov. 4 - Design finalized with owner signoff and Notice to Proceed with Construction issued.

Aug. 1, 2020 - Substantial completion.

END